


Mr. Hestmark & Mr. Baughman 2 OCT 1 i 1991 

We believe we have demonstrated due diligence in pursuing the IAG milestone, by utilizing an 
alternate and parallel action to transfer an existing piece of equipment to meet the technical need 
and schedule commitment as described in our September 16, 1991 letter (91-DOE-7494). The 
September 16, 1991 letter described the technical problems which ultimately caused that alternate 
strategy to become infeasible. 

We believe that good cause exists for extension and that we have demonstrated due diligence 
toward meeting the original commitment. As specified in the dispute resolution process, we wish 
to try and resolve this issue at the Project Coordinator level. Therefore, we will be requesting a 
meeting in the near future to discuss the dispute in more detail. If you have any questions, please 
contact Frazer Lockhart of my staff at 966-7846. 

Sincerely, 

I J f A  avid P. Simonson, 
Assistant Manager 

for Environmental Management 

cc: 
R, Greenberg, EM453 
R. Lightner, EM-45 

M. Bishop, DOE/RFO 
G. Fess, DOE/RFO 
E. Evered, EG&G/RF 
P. Bunge, EG&G/RF 
B. Frazer, EPA 
J. Schieffelin, CDH 
B. Barry, CDH 

A. Ram~rtaap, EM-453 


